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ESTIMATE RUN 05/05/2020

ESTIMATE SUMMARY 11:27:46

CONTID: C21893         ESTIMATE NO: 0008 PROG 2005

PCN: 21893-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WESTBOUND PEAK PERIOD SHOULDER LANE PERCENT TIME:

PROJECT NO: NHPP0703-445                  

I-70 WESTBOUND PEAK PERIOD SHO

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

GRAHAM CONTRACTING LTD PAY PERIOD ENDING

9709 THIRD AVE. NE #300 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SEATTLE WA 98115     (206)729-8844 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 66,272,383.18 PARTICIPATING $ $ 2,410,213.56

AWARD PROJECT AMT: 61,648,291.79 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-9,787.76

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -72,306.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.62

FIXED COMPLETION DATE

FIXED COMPLETION DATE

20.49%

52,696,412.26

2,410,213.56

2,400,425.80

2,328,119.39

$

$

$

$

13,575,970.92

0.00

13,575,970.92

545,731.45

14,121,702.37

-324,053.33

0.00

13,797,649.04

0.00

AMOUNT DUE 13,797,649.04 2,328,119.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,328,119.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

275.0 TIME ALLOW: 6/30/2021 ??:??:??

ORIG TIME ALLOW: 6/30/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/01/2019

07/08/2019

03/31/2020

04/25/2019

05/22/2019

07/01/2019

07/01/2019
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PCN: 21893-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP0703-445                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

38,847.500.500

0.00

1.000

L S 

77,695.00000

0010 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

1.000

EACH

733.00000

0015 Removal of Tree 106.000

1.000

202-00010  
 

31,137.00107.000

291.00

107.000

EACH

291.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

16.000

EACH

630.00000

0025 *Removal of Manhole 1.000

0.000

202-00021  
 

838.001.000

0.00

23.000

EACH

838.00000

0030 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

167.000

SY  

25.00000

0035 Removal of Pipe 11.000

0.000

202-00035  
 

352.0011.000

0.00

1,071.000

LF  

32.00000

0040 Removal of End Section 1.000

0.000

202-00037  
 

385.001.000

0.00

9.000

EACH

385.00000

0045 Removal of Bollard 0.000

0.000

202-00039  
 

0.000.000

0.00

8.000

EACH

618.00000

0050 *Removal of Electrical Conduit 0.000

0.000

202-00040  
 

0.000.000

0.00

2,760.000

LF  

30.00000

0055 Removal of Delineator 40.000

110.000

202-00090  
 

3,000.00150.000

2,200.00

200.000

EACH

20.00000
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PCN: 21893-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP0703-445                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

1,662.000

SY  

42.00000

0065 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

261.000

SY  

18.00000

0070 Removal of Curb and Gutter 6.000

0.000

202-00203  
 

54.006.000

0.00

443.000

LF  

9.00000

0075 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

119.000

SY  

39.00000

0080 Removal of Concrete Pavement 5.000

0.000

202-00210  
 

70.005.000

0.00

3,878.000

SY  

14.00000

0085 *Removal of Asphalt Mat 3,754.530

2,258.670

202-00220  
 

66,145.206,013.200

24,845.37

31,791.000

SY  

11.00000

0090 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

284,570.000

SY  

3.00000

0095 *Removal of Pavement Marking 11,874.000

8,448.000

202-00250  
 

22,354.2020,322.000

9,292.80

48,000.000

SF  

1.10000

0100 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

11,155.00000

0105 Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

6,475.001.000

0.00

1.000

EACH

6,475.00000

0110 *Removal of Light Standard Foundation 0.000

2.000

202-00705  
 

2,064.002.000

2,064.00

13.000

EACH

1,032.00000
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PCN: 21893-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP0703-445                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Closed Circuit Television Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

2.000

EACH

2,865.00000

0120 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

2,373.00000

0125 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

50.000

EACH

148.00000

0130 *Removal of Pull Box 13.000

4.000

202-00827  
 

81,090.0017.000

19,080.00

23.000

EACH

4,770.00000

0135 *Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

4.000

EACH

2,942.00000

0140 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

2.000

EACH

2,076.00000

0145 Removal of Fence 240.000

280.000

202-01000  
 

3,640.00520.000

1,960.00

2,456.000

LF  

7.00000

0150 *Removal of Guardrail Type 3 9,295.750

7,601.000

202-01130  
 

42,241.8816,896.750

19,002.50

43,965.000

LF  

2.50000

0155 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

13,642.000

LF  

15.00000

0160 Removal of Guardrail Type 7 351.000

0.000

202-01170  
 

5,967.00351.000

0.00

1,104.000

LF  

17.00000

0165 *Removal of End Anchorage 12.000

5.000

202-01300  
 

6,052.0017.000

1,780.00

52.000

EACH

356.00000
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PCN: 21893-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP0703-445                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

11.000

EACH

1,392.00000

0175 *Clean Culvert 27.000

0.000

202-04002  
 

40,932.0027.000

0.00

77.000

EACH

1,516.00000

0180 *Clean Inlet 17.000

0.000

202-04010  
 

10,880.0017.000

0.00

35.000

EACH

640.00000

0185 Unclassified Excavation (Complete In Place) 8,397.000

0.000

203-00010  
 

176,337.008,397.000

0.00

18,364.000

CY  

21.00000

0190 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

250.000

CY  

40.00000

0195 *Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

20.000

CY  

404.00000

0200 *Rock Scaling 765.500

12.000

203-00598  
 

153,945.00777.500

2,376.00

777.500

HOUR

198.00000

0205 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

200.000

HOUR

75.00000

0210 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

720.000

HOUR

98.00000

0215 Truck (Dump) 0.000

85.000

203-01582  
 

9,860.0085.000

9,860.00

500.000

HOUR

116.00000

0220 Front End Loader (Rubber Tire) 94.500

101.500

203-01590  
 

17,640.00196.000

9,135.00

500.000

HOUR

90.00000
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PCN: 21893-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP0703-445                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Potholing 164.500

69.000

203-01597  
 

51,136.50233.500

15,111.00

500.000

HOUR

219.00000

0230 Laborer 52.000

12.000

203-02330  
 

2,752.0064.000

516.00

1,540.000

HOUR

43.00000

0235 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

100.000

CY  

279.00000

0240 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

6,722.000

CY  

13.00000

0245 Stockpile Topsoil 733.000

1,455.000

207-00210  
 

17,504.002,188.000

11,640.00

6,722.000

CY  

8.00000

0250 *Erosion Log Type 2 (12 Inch) 6,235.000

349.000

208-00008  
 

52,672.006,584.000

2,792.00

29,150.000

LF  

8.00000

0255 *Aggregate Bag 2,724.000

396.000

208-00035  
 

34,320.003,120.000

4,356.00

14,980.000

LF  

11.00000

0260 Concrete Washout Structure 5.000

0.000

208-00045  
 

8,895.005.000

0.00

14.000

EACH

1,779.00000

0265 Vehicle Tracking Pad 6.000

0.000

208-00070  
 

14,238.006.000

0.00

14.000

EACH

2,373.00000

0270 Removal and Disposal of Sediment (Labor) 168.000

55.000

208-00103  
 

19,178.00223.000

4,730.00

223.000

HOUR

86.00000

0275 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

206.002.000

0.00

90.000

HOUR

103.00000
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PCN: 21893-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP0703-445                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

90.000

HOUR

220.00000

0285 Removal of Trash 49.000

16.000

208-00107  
 

10,465.0065.000

2,576.00

90.000

HOUR

161.00000

0290 Erosion Control Management 99.500

14.500

208-00207  
 

12,882.00114.000

1,638.50

720.000

DAY 

113.00000

0295 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

9,490.00000

0300 *Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

1.000

EACH

3,328.00000

0305 *Reset Closed Circuit Television Pole 0.000

0.000

210-00475  
 

0.000.000

0.00

1.000

EACH

6,496.00000

0310 *Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

2.000

EACH

1,898.00000

0315 *Reset Dedicated Short Range Communications(DSRC) 
(Roadside 

0.000

0.000

210-00481  
 

0.000.000

0.00

1.000

EACH

1,898.00000

0320 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

14.000

EACH

2,135.00000

0325 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

11.000

EACH

445.00000

0330 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

1.000

EACH

20,208.00000
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PCN: 21893-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP0703-445                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Reset Traffic Signal Controller 0.000

0.000

210-00845  
 

0.000.000

0.00

4.000

EACH

481.00000

0340 *Reset Travel Time Indicator 0.000

0.000

210-00847  
 

0.000.000

0.00

2.000

EACH

6,740.00000

0345 *Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

2.000

EACH

10,597.00000

0350 *Adjust Guardrail 0.000

451.000

210-04200  
 

9,471.00451.000

9,471.00

2,640.000

LF  

21.00000

0355 *Rock Reinforcement (Dowels) 0.000

0.000

211-01111  
 

0.000.000

0.00

300.000

LF  

91.00000

0360 *Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

400.000

LF  

92.00000

0365 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

23.000

ACRE

1,000.00000

0370 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

23.000

ACRE

3,400.00000

0375 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

23.000

ACRE

1,000.00000

0380 *Mulch Tackifier 500.000

400.000

213-00061  
 

2,700.00900.000

1,200.00

4,600.000

LB  

3.00000

0385 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

20.000

ACRE

3,800.00000
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PCN: 21893-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP0703-445                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

107.000

EACH

356.00000

0395 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

18,986.00000

0400 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000

0.000

214-00222  
 

0.000.000

0.00

22.000

EACH

480.00000

0405 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 
Only) 

0.000

0.000

214-00507  
 

0.000.000

0.00

10.000

EACH

575.00000

0410 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

63,001.000

SY  

3.80000

0415 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

24,415.000

SY  

7.00000

0420 *Herbicide Treatment 16.000

0.000

217-00020  
 

1,888.0016.000

0.00

160.000

HOUR

118.00000

0425 *Wildlife Biologist 101.000

0.000

240-00000  
 

11,918.00101.000

0.00

120.000

HOUR

118.00000

0430 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

120.000

HOUR

112.00000

0435 Aggregate Base Course (Class 6) 1,177.340

0.000

304-06000  
 

25,901.481,177.340

0.00

18,167.000

TON 

22.00000

0440 *Hot Mix Asphalt (Patching) (Asphalt) 918.820

270.550

403-00720  
 

186,731.091,189.370

42,476.35

5,592.000

TON 

157.00000
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PROJECT: NHPP0703-445                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 1,418.710

63.590

403-34821  
 

136,371.601,482.300

5,850.28

21,507.000

TON 

92.00000

0450 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 244.380

-244.380

403-34851  
 

0.000.000

-23,949.24

52,928.000

TON 

98.00000

0455 *Emulsified Asphalt (Slow-Setting) 412.990

317.690

411-10255  
 

2,192.04730.680

953.07

40,508.000

GAL 

3.00000

0460 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

48.000

SY  

107.00000

0465 Concrete Pavement (9 1/2 Inch) (Fast Track) 0.000

0.000

412-00952  
 

0.000.000

0.00

3,223.000

SY  

93.00000

0470 Geotextile (Drainage) (Class 2) 103.880

0.000

420-00113  
 

415.52103.880

0.00

739.000

SY  

4.00000

0475 *Drilled Shaft (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

24.000

LF  

510.00000

0480 *Drilled Shaft (36 Inch) 0.000

18.000

503-00036  
 

16,200.0018.000

16,200.00

36.000

LF  

900.00000

0485 *Drilled Shaft (48 Inch) 243.270

45.580

503-00048  
 

332,177.50288.850

52,417.00

494.000

LF  

1,150.00000

0490 *Drilled Shaft (54 Inch) 21.830

0.000

503-00054  
 

33,312.5821.830

0.00

45.000

LF  

1,526.00000

0495 Riprap (Gabions) 57.830

0.000

506-00100  
 

9,599.7857.830

0.00

64.000

CY  

166.00000
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PCN: 21893-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP0703-445                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

86.000

CY  

87.00000

0505 Riprap (9 Inch) 25.440

0.000

506-00209  
 

2,187.8425.440

0.00

115.000

CY  

86.00000

0510 Riprap (12 Inch) 18.000

0.000

506-00212  
 

2,160.0018.000

0.00

119.000

CY  

120.00000

0515 Soil Riprap (6 Inch) 0.000

0.000

506-00406  
 

0.000.000

0.00

111.000

CY  

115.00000

0520 Concrete Slope and Ditch Paving 0.000

2.000

507-00000  
 

640.002.000

640.00

10.000

CY  

320.00000

0525 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

3.000

TON 

2,243.00000

0530 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

399.000

LF  

367.00000

0535 Waterproofing (Membrane)(Special) 0.000

0.000

515-00122  
 

0.000.000

0.00

1.000

SY  

824.00000

0540 Concrete Class B (Wall) 16.000

2.110

601-01050  
 

10,739.2318.110

1,251.23

18.110

CY  

593.00000

0545 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

20,272.000

SY  

13.00000

0550 *Reinforcing Steel 1,016.000

0.000

602-00000  
 

965.201,016.000

0.00

1,019.000

LB  

0.95000
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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PERIOD

11:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

179.000

LF  

107.00000

0560 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

5,319.000

LF  

105.00000

0565 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

418.000

LF  

197.00000

0570 15 Inch Reinforced Concrete End Section 0.000

0.000

603-05015  
 

0.000.000

0.00

2.000

EACH

1,961.00000

0575 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

3.000

EACH

1,901.00000

0580 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

2.000

EACH

1,927.00000

0585 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

81.000

LF  

237.00000

0590 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

69.000

LF  

92.00000

0595 30 Inch Corrugated Steel Pipe 15.000

0.000

603-10300  
 

1,485.0015.000

0.00

19.000

LF  

99.00000

0600 36 Inch Corrugated Steel Pipe 10.000

0.000

603-10360  
 

1,170.0010.000

0.00

56.000

LF  

117.00000

0605 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

2.000

EACH

392.00000
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11:27:46

CUMULATIVE
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CAT NO0200 ROADWAY 

0610 24 Inch Steel End Section 2.000

0.000

603-30024  
 

956.002.000

0.00

5.000

EACH

478.00000

0615 36 Inch Steel End Section 0.000

0.000

603-30036  
 

0.000.000

0.00

2.000

EACH

655.00000

0620 8 Inch Sewer Pipe (Special) 0.000

0.000

603-83009  
 

0.000.000

0.00

1,363.000

LF  

11.00000

0625 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

6.000

EACH

4,587.00000

0630 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

5.000

EACH

8,005.00000

0635 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

2.000

EACH

14,860.00000

0640 Inlet Type 16 (Double) (5 Foot) 0.000

0.000

604-16505  
 

0.000.000

0.00

3.000

EACH

8,959.00000

0645 Inlet Type 16 (Triple) (5 Foot) 0.000

0.000

604-16605  
 

0.000.000

0.00

9.000

EACH

10,435.00000

0650 Inlet Type 16 (Triple) (10 Foot) 0.000

0.000

604-16610  
 

0.000.000

0.00

3.000

EACH

12,131.00000

0655 *Inlet Special 0.000

1.000

604-19000  
 

256.001.000

256.00

343.000

EACH

256.00000

0660 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

1.000

EACH

11,350.00000
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ITEM
DESCRIPTION
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PERIOD

11:27:46

CUMULATIVE
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CAT NO0200 ROADWAY 

0665 Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

45.000

EACH

4,000.00000

0670 Vane Grate Inlet (10 Foot) 0.000

0.000

604-25010  
 

0.000.000

0.00

17.000

EACH

5,374.00000

0675 Vane Grate Inlet (15 Foot) 0.000

0.000

604-25015  
 

0.000.000

0.00

1.000

EACH

7,803.00000

0680 Vane Grate Inlet (Double) (5 Foot) 0.000

0.000

604-26005  
 

0.000.000

0.00

1.000

EACH

7,723.00000

0685 Vane Grate Inlet (Double) (15 Foot) 0.000

0.000

604-26015  
 

0.000.000

0.00

1.000

EACH

13,612.00000

0690 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

2.000

EACH

2,645.00000

0695 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

10.000

EACH

3,626.00000

0695 MATERIAL ALLOWANCE VANE GRATE INLET (10 FT) 15.000

0.000

42,375.0015.000

0.00EACH

2,825.00000

0700 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

4.000

EACH

5,437.00000

0705 *Manhole (Traffic Management System) 17.000

3.000

604-39050  
 

590,100.0020.000

88,515.00

27.000

EACH

29,505.00000

0710 Sanitary Sewer Vault 0.000

0.000

604-50800  
 

0.000.000

0.00

1.000

EACH

30,945.00000
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11:27:46
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CAT NO0200 ROADWAY 

0715 *Guardrail Type 3 (Special) 0.000

3,316.000

606-00305  
 

142,588.003,316.000

142,588.00

30,221.000

LF  

43.00000

0715 MATERIAL ALLOWANCE GUARDRAIL POSTS 14,695.000

-3,316.000

67,818.8411,379.000

-19,763.36LF  

5.96000

0715 MATERIAL ALLOWANCE RAIL 9,400.000

-3,316.000

66,315.606,084.000

-36,144.40LF  

10.90000

0715 MATERIAL ALLOWANCE RAIL  - 2 400.000

-400.000

0.000.000

-4,360.00LF  

10.90000

0720 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

15.000

LF  

355.00000

0725 *Guardrail Type 7 (Style CE)(Concrete Glare Screen) 0.000

0.000

606-00745  
 

0.000.000

0.00

36.000

LF  

474.00000

0730 *Guardrail Type 9 (Style CA) 0.000

91.530

606-00910  
 

13,546.4491.530

13,546.44

2,094.000

LF  

148.00000

0735 *Guardrail Type 9 (Style CG) 0.000

0.000

606-00915  
 

0.000.000

0.00

10,937.000

LF  

120.00000

0740 *Guardrail Type 9 (Style CG) (Special) 0.000

0.000

606-00917  
 

0.000.000

0.00

2,724.000

LF  

150.00000

0745 *Guardrail Type 9 (Style CD) (Special) 0.000

0.000

606-00931  
 

0.000.000

0.00

368.000

LF  

330.00000

0750 *Guardrail Type 9 (Style CE) 0.000

40.190

606-00940  
 

23,109.2540.190

23,109.25

40.190

LF  

575.00000
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NO.
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CAT NO0200 ROADWAY 

0755 *Guardrail Type 9 (Style CGE) 0.000

0.000

606-00942  
 

0.000.000

0.00

2,668.000

LF  

231.00000

0760 *Guardrail Type 9 (Style CGD) (Special) 0.000

0.000

606-00944  
 

0.000.000

0.00

80.000

LF  

528.00000

0765 *End Anchorage Type 3D 0.000

1.000

606-01340  
 

2,228.001.000

2,228.00

31.000

EACH

2,228.00000

0770 *Transition Type 3G 0.000

2.000

606-01370  
 

10,000.002.000

10,000.00

27.000

EACH

5,000.00000

0770 MATERIAL ALLOWANCE RAIL 1.000

-1.000

0.000.000

-2,450.00EACH

2,450.00000

0770 MATERIAL ALLOWANCE RAIL 0.000

18.000

44,100.0018.000

44,100.00EACH

2,450.00000

0775 *Transition Type 3H 0.000

2.000

606-01380  
 

4,626.002.000

4,626.00

21.000

EACH

2,313.00000

0775 MATERIAL ALLOWANCE RAIL 21.000

-2.000

17,765.0019.000

-1,870.00EACH

935.00000

0780 *Transition Type 3L 0.000

0.000

606-01395  
 

0.000.000

0.00

9.000

EACH

2,100.00000

0780 MATERIAL ALLOWANCE RAIL 4.000

0.000

3,960.004.000

0.00EACH

990.00000

0785 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

7.000

EACH

4,400.00000
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NO.
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PERIOD
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CAT NO0200 ROADWAY 

0785 MATERIAL ALLOWANCE RAIL 2.000

0.000

4,940.002.000

0.00EACH

2,470.00000

0790 *End Anchorage (Flared) 0.000

4.000

606-02005  
 

16,808.004.000

16,808.00

27.000

EACH

4,202.00000

0790 MATERIAL ALLOWANCE RAIL 1.000

-1.000

0.000.000

-2,140.00EACH

2,140.00000

0790 MATERIAL ALLOWANCE RAIL 0.000

6.000

12,840.006.000

12,840.00EACH

2,140.00000

0795 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

15,824.000

LF  

95.00000

0800 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

2,101.000

LF  

170.00000

0805 Fence (Plastic) 2,175.000

255.000

607-11525  
 

4,860.002,430.000

510.00

2,430.000

LF  

2.00000

0810 Fence Chain Link (36 Inch) 0.000

0.000

607-53136  
 

0.000.000

0.00

1,280.000

LF  

20.00000

0815 *Mesh Anchor 0.000

462.000

607-55040  
 

231,000.00462.000

231,000.00

928.000

EACH

500.00000

0820 *Mesh Anchor (Special) 0.000

12.000

607-55050  
 

18,000.0012.000

18,000.00

52.000

EACH

1,500.00000

0825 *Mesh Pin 0.000

0.000

607-55060  
 

0.000.000

0.00

50.000

EACH

170.00000
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CAT NO0200 ROADWAY 

0830 *Wire Mesh (Draped) 0.000

0.000

607-55100  
 

0.000.000

0.00

103,022.000

SF  

2.40000

0830 MATERIAL ALLOWANCE WIRE MESH (DRAPED) 72,900.000

0.000

62,694.0072,900.000

0.00SF  

0.86000

0835 *Wire Mesh (Special) 0.000

0.000

607-55104  
 

0.000.000

0.00

64,000.000

SF  

8.50000

0835 MATERIAL ALLOWANCE WIRE MESH (SPECIAL) 64,410.000

0.000

222,923.0164,410.000

0.00SF  

3.46100

0840 *Concrete Sidewalk (Special) 0.000

0.000

608-00005  
 

0.000.000

0.00

95.000

SY  

145.00000

0845 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

307.000

SY  

105.00000

0850 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

81.000

SY  

175.00000

0855 *Concrete Bikeway (Special) 0.000

0.000

608-00040  
 

0.000.000

0.00

153.000

SY  

150.00000

0860 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

487.000

LF  

32.00000

0865 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

307.000

LF  

33.00000

0870 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

326.000

LF  

37.00000
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0875 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

312.000

LF  

38.00000

0880 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

423.000

LF  

34.00000

0885 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

46.000

LF  

15.00000

0890 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

6,568.000

SF  

8.00000

0895 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

100.000

EACH

34.00000

0900 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

100.000

EACH

35.00000

0905 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

20.000

EACH

36.00000

0910 Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

40.000

EACH

52.00000

0915 Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

40.000

EACH

53.00000

0920 *Location Marker (Fiber Optic)(Dome) 0.000

4.000

612-00260  
 

2,456.004.000

2,456.00

87.000

EACH

614.00000

0925 *Location Marker (Utility)(Flat Slat) 0.000

1.000

612-00270  
 

470.001.000

470.00

87.000

EACH

470.00000
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0930 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 
(Speci 

0.000

0.000

613-00102  
 

0.000.000

0.00

300.000

LF  

61.00000

0935 *2 Inch Electrical Conduit (Bored) 2,830.000

184.000

613-00206  
 

452,100.003,014.000

27,600.00

9,655.000

LF  

150.00000

0940 *3 Inch Electrical Conduit (Bored) 62.000

0.000

613-00306  
 

9,300.0062.000

0.00

685.000

LF  

150.00000

0945 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

1,070.000

LF  

40.00000

0950 *2 Inch Electrical Conduit (Plastic) 11,809.000

1,439.000

613-01200  
 

463,680.0013,248.000

50,365.00

31,883.000

LF  

35.00000

0955 *3 Inch Electrical Conduit (Plastic) 909.000

0.000

613-01300  
 

83,628.00909.000

0.00

990.000

LF  

92.00000

0960 *Electrical Conduit (Plastic)(Multiduct) 17,110.000

4,772.000

613-03491  
 

1,378,566.0021,882.000

300,636.00

27,200.000

LF  

63.00000

0965 *Electrical Conduit (Plastic)(Multiduct)(Bored) 2,892.000

462.000

613-03492  
 

821,730.003,354.000

113,190.00

5,475.000

LF  

245.00000

0970 *Electrical Conduit (Plastic) (Multiduct) (Special) 0.000

0.000

613-03500  
 

0.000.000

0.00

1,250.000

LF  

243.00000

0975 *Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

220,000.00000

0980 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

5.000

EACH

913.00000
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0985 *Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

3.000

EACH

1,900.00000

0990 *Pull Box (11"x18"x12") 18.000

4.000

613-07011  
 

39,600.0022.000

7,200.00

82.000

EACH

1,800.00000

0995 *Pull Box (24"x36"x24") 17.000

2.000

613-07023  
 

62,700.0019.000

6,600.00

70.000

EACH

3,300.00000

1000 *Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

4,000.001.000

0.00

8.000

EACH

4,000.00000

1005 *Wiring 0.050

0.000

613-10000  
 

21,915.000.050

0.00

1.000

L S 

438,300.00000

1010 *Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

36.000

EACH

1,300.00000

1015 *Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

10.000

EACH

2,400.00000

1020 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

10.000

EACH

3,300.00000

1025 *Light Standard Metal (35 Foot) (Special) (1 Arm) 0.000

0.000

613-34351  
 

0.000.000

0.00

1.000

EACH

6,500.00000

1030 *Light Standard Foundation 4.000

0.000

613-40010  
 

10,000.004.000

0.00

14.000

EACH

2,500.00000

1035 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

1.000

EACH

2,900.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1040 *Power Transformer 0.000

0.000

613-50355  
 

0.000.000

0.00

2.000

EACH

3,300.00000

1045 *Load Center (120/240 Volt, 1-Phase, 60 Ampere, 16 
Circuit) 

0.000

0.000

613-80124  
 

0.000.000

0.00

17.000

EACH

2,400.00000

1050 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

14.000

EACH

8,000.00000

1055 *Safety Switch NEMA 3R, 30 Ampere, 2-pole, 240 Volt 0.000

0.000

613-81699  
 

0.000.000

0.00

51.000

EACH

1,500.00000

1060 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 
Maint D 

0.000

0.000

613-81700  
 

0.000.000

0.00

21.000

EACH

1,700.00000

1065 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

118.000

SF  

20.00000

1070 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

601.000

SF  

22.00000

1075 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

1,683.000

SF  

34.00000

1080 Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

112.000

LF  

128.00000

1085 Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

74.000

LF  

51.00000

1090 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

954.000

LF  

28.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1095 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

73.000

EACH

296.00000

1100 Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

8.000

EACH

984.00000

1105 *Dynamic Message Sign (Color LED)(Overhead) 0.000

0.000

614-10115  
 

0.000.000

0.00

7.000

EACH

151,000.00000

1110 *Scroll Sign 0.000

0.000

614-10119  
 

0.000.000

0.00

6.000

EACH

2,373.00000

1115 *Variable Message Sign 0.000

0.000

614-10120  
 

0.000.000

0.00

4.000

EACH

45,000.00000

1120 *Variable Speed Limit Sign 0.000

0.000

614-10127  
 

0.000.000

0.00

12.000

EACH

21,000.00000

1125 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

3.000

EACH

24,000.00000

1130 *Lane Use Control Signal LED (Single Faced) 0.000

0.000

614-10245  
 

0.000.000

0.00

7.000

EACH

35,500.00000

1135 Monotube Overhead Sign Cantilever (20 Inch Diameter) 0.000

0.000

614-32000  
 

0.000.000

0.00

1.000

EACH

42,680.00000

1140 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

22.000

EACH

43,417.00000

1145 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

16.000

EACH

498.00000



CONTID: C21893         COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 21893-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP0703-445                  ESTIMATE NO: 0008
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NO.
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NO.

ITEM
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CURRENT
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

11:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1150 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

25.000

EACH

1,323.00000

1155 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

41.000

EACH

178.00000

1160 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

66.000

EACH

565.00000

1165 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

20.000

EACH

25,304.00000

1170 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

4.000

EACH

21,032.00000

1175 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

3,180.000

LF  

8.00000

1180 *Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

5.000

EACH

8,573.00000

1185 *Travel Time Indicator 0.000

0.000

614-80010  
 

0.000.000

0.00

1.000

EACH

36,903.00000

1190 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

55,977.000

LF  

0.20000

1195 *Telemetry (Master) 0.000

0.000

614-86006  
 

0.000.000

0.00

8.000

EACH

8,638.00000

1200 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

2.000

EACH

10,596.00000
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

1205 *Weigh-In-Motion Station (Type III) 0.000

0.000

614-86734  
 

0.000.000

0.00

1.000

EACH

148,475.00000

1210 *Maintenance of ITS Equipment 0.300

0.050

614-86754  
 

483,844.550.350

69,120.65

1.000

L S 

1,382,413.00000

1215 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

17.000

EACH

18,042.00000

1220 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

18,450.000

LF  

23.00000

1225 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

15.000

EACH

528.00000

1230 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

22.000

EACH

557.00000

1235 *Automatic Traffic Recording Station 0.000

0.000

614-87100  
 

0.000.000

0.00

1.000

EACH

30,490.00000

1240 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

6,882.36000

1245 *Test Fiber Optic Cable 0.200

0.000

614-87350  
 

35,242.400.200

0.00

1.000

L S 

176,212.00000

1250 *Closed Circuit Television Pole with Lowering Device 
(50 Fee 

0.000

0.000

614-87364  
 

0.000.000

0.00

1.000

EACH

43,430.00000

1255 *Breakaway Tapered ITS Pole Steel (40 Feet) 0.000

0.000

614-87402  
 

0.000.000

0.00

2.000

EACH

6,366.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1260 *Fiber Optic Cable (Single Mode) (216 Strands) 8,518.000

0.000

614-87650  
 

76,662.008,518.000

0.00

58,660.000

LF  

9.00000

1265 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

14.000

EACH

5,114.00000

1270 *Ethernet Aggregation Switch Type II 0.000

0.000

614-87698  
 

0.000.000

0.00

2.000

EACH

58,636.00000

1275 Embankment Protector (Special) 0.000

0.000

615-00150  
 

0.000.000

0.00

2.000

EACH

7,119.00000

1280 16 Inch Welded Steel Pipe 0.000

0.000

619-10160  
 

0.000.000

0.00

348.000

LF  

365.00000

1285 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

1,100.000

SY  

83.00000

1290 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

3.000

EACH

1,423.00000

1295 *Construction Surveying 0.450

0.050

625-00000  
 

247,879.500.500

24,787.95

1.000

L S 

495,759.00000

1300 *Mobilization 0.450

0.000

626-00000  
 

2,774,193.300.450

0.00

1.000

L S 

6,164,874.00000

1305 *Public Information Services (Tier II) 0.450

0.050

626-01102  
 

58,250.500.500

5,825.05

1.000

L S 

116,501.00000

1310 *Modified Epoxy Pavement Marking 51.000

133.000

627-00008  
 

14,352.00184.000

10,374.00

926.000

GAL 

78.00000
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NO.
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1315 *Pavement Marking Paint (Low Temperature) 204.000

0.000

627-00014  
 

10,200.00204.000

0.00

4,267.000

GAL 

50.00000

1320 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

8,395.000

SF  

13.00000

1325 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,263.000

SF  

14.00000

1330 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

583.000

SF  

10.00000

1335 *Flagging 906.500

62.500

630-00000  
 

68,799.00969.000

4,437.50

2,500.000

HOUR

71.00000

1340 *Uniformed Traffic Control 453.000

26.500

630-00003  
 

47,950.00479.500

2,650.00

1,000.000

HOUR

100.00000

1345 *Traffic Control Inspection 75.000

8.000

630-00007  
 

41,500.0083.000

4,000.00

110.000

DAY 

500.00000

1350 *Traffic Control Management 150.000

23.000

630-00012  
 

207,600.00173.000

27,600.00

500.000

DAY 

1,200.00000

1355 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

25.000

EACH

118.00000

1360 *Barricade (Type 3 M-A) (Temporary) 3.500

0.000

630-80335  
 

413.003.500

0.00

10.000

EACH

118.00000

1365 *Construction Traffic Sign (Panel Size A) 121.000

0.000

630-80341  
 

14,278.00121.000

0.00

242.000

EACH

118.00000
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1370 *Construction Traffic Sign (Panel Size B) 76.500

3.000

630-80342  
 

9,381.0079.500

354.00

159.000

EACH

118.00000

1375 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

55.000

EACH

118.00000

1380 *Construction Traffic Sign (Special) 44.000

10.000

630-80344  
 

6,372.0054.000

1,180.00

200.000

SF  

118.00000

1385 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

8,899.501.500

0.00

5.000

EACH

5,933.00000

1390 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.500

0.000

630-80358  
 

889.501.500

0.00

10.000

EACH

593.00000

1395 *Drum Channelizing Device 87.500

105.000

630-80360  
 

2,117.50192.500

1,155.00

500.000

EACH

11.00000

1400 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

118.00000

1405 *Portable Traffic Speed Monitor 1.500

0.000

630-80367  
 

8,899.501.500

0.00

10.000

EACH

5,933.00000

1410 Concrete Barrier (Temporary) 14,507.000

0.000

630-80370  
 

391,689.0014,507.000

0.00

32,000.000

LF  

27.00000

1415 *Traffic Cone 160.000

0.000

630-80380  
 

1,760.00160.000

0.00

400.000

EACH

11.00000

1420 *Impact Attenuator (Temporary) 12.500

1.000

630-85010  
 

56,065.5013.500

4,153.00

27.000

EACH

4,153.00000
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1425 *Mobile Attenuator 3.000

0.000

630-85020  
 

88,995.003.000

0.00

6.000

EACH

29,665.00000

1430 *Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

80.000

SY  

652.00000

1435 *Shotcrete Sculpting 0.000

0.000

641-10070  
 

0.000.000

0.00

80.000

SY  

118.00000

1440 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

2,500,000.000

F A 

1.00000

1445 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

275,000.000

F A 

1.00000

1450 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

18,000.000

F A 

1.00000

1455 F/A Incentive No Excuse Bonus 0.000

0.000

700-70014  
 

0.000.000

0.00

500,000.000

F A 

1.00000

1460 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

1465 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

215,000.000

F A 

1.00000

1470 F/A Asphalt Cement Cost Adjustment -1,502.250

0.000

700-70019  
 

-1,502.25-1,502.250

0.00

150,000.000

F A 

1.00000

1475 F/A On-The-Job Trainee 17,610.000

10,000.000

700-70023  
 

27,610.0027,610.000

10,000.00

50,000.000

F A 

1.00000
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1480 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

40,000.000

F A 

1.00000

1485 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

130,000.000

F A 

1.00000

1490 Project First Program 4,322.090

2,738.980

700-70111  
 

7,061.077,061.070

2,738.98

25,000.000

F A 

1.00000

1495 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1500 F/A Water Lines 0.000

0.000

700-70270  
 

0.000.000

0.00

200,000.000

F A 

1.00000

1505 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1510 F/A Smart Work Zone Systems 60,628.420

0.000

700-70494  
 

60,628.4260,628.420

0.00

266,000.000

F A 

1.00000

1515 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1520 F/A DRB Standing Committee 5,326.500

0.000

700-70594  
 

5,326.505,326.500

0.00

150,000.000

F A 

1.00000

1620 VMS LED (Single Faced) CMO #2 0.000

0.000

614-10145  
 

0.000.000

0.00

1.000

EACH

44,743.22000

1625 Detect (Microwave Veh) CMO #2 0.000

0.000

614-72887  
 

0.000.000

0.00

1.000

EACH

10,811.49000
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1630 Added Item (Dollar)/ Desincentive for Off-Line Devices 0.000

-350.000

900-00006  
 

-350.00-350.000

-350.00

-350.000

DOL 

1.00000

1635 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

0.000

HOUR

141.00000

1640 Added Item (Dollar)/ LOW BREAKS - CIP WALL 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1645 Added Item (Dollar)/ 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 11,441,741.771,469,697.9254,767,136.18CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1525 Structure Excavation 8,686.000

4,327.000

206-00000  
 

299,299.0013,013.000

99,521.00

34,343.000

CY  

23.00000

1530 Structure Backfill (Special) 3,405.000

3,794.000

206-00050  
 

518,328.007,199.000

273,168.00

27,531.000

CY  

72.00000

1535 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

3,907.000

CY  

42.00000

1540 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

852.000

CY  

15.00000

1545 Mechanical Reinforcement of Soil 2,593.000

2,828.000

206-00360  
 

189,735.005,421.000

98,980.00

16,526.000

CY  

35.00000

1550 *Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

163,456.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1555 *Shoring (Area 2) 0.700

0.000

206-01782  
 

213,978.800.700

0.00

1.000

L S 

305,684.00000

1560 Rebuild Portions of Present Structure 0.000

0.000

210-00510  
 

0.000.000

0.00

0.650

L S 

111,546.00000

1565 Geomembrane 827.000

1,897.000

420-00000  
 

32,688.002,724.000

22,764.00

18,672.000

SY  

12.00000

1570 *Drilled Shaft (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

602.000

LF  

510.00000

1575 Precast Panel Facing 15,512.100

8,947.000

504-04420  
 

538,100.2024,459.100

196,834.00

67,224.000

SF  

22.00000

1580 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

75.000

SY  

46.00000

1585 *Concrete Class D (Wall) 468.200

464.500

601-03050  
 

419,715.00932.700

209,025.00

7,997.000

CY  

450.00000

1590 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

24,632.000

SY  

13.00000

1595 *Reinforcing Steel 39,042.000

13,754.000

602-00000  
 

50,156.2052,796.000

13,066.30

52,796.000

LB  

0.95000

1600 *Reinforcing Steel (Epoxy Coated) 79,791.000

17,029.000

602-00020  
 

98,756.4096,820.000

17,369.58

1,101,795.000

LB  

1.02000

CAT 2,360,756.60930,727.8811,175,365.00CURRENT AMT0300 $ $ $



CONTID: C21893         COLORADO DEPARTMENT OF TRANSPORTATION Page 33

PCN: 21893-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP0703-445                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:46

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1605 Field Office (Special) 1.000

0.000

620-00005  
 

252,809.001.000

0.00

1.000

EACH

252,809.00000

1610 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

55,717.001.000

0.00

1.000

EACH

55,717.00000

1615 Sanitary Facility 2.000

0.000

620-00020  
 

10,678.002.000

0.00

4.000

EACH

5,339.00000

CAT 319,204.000.00329,882.00CURRENT AMT0400 $ $ $

$14,121,702.372,400,425.80$66,272,383.18$CURRENT AMTPROJECT TOTAL


